
Name of the Branch:- Horticulture Division

Start Completion
1 2 3 4 5 6 7 8

1 Providing tubewell bore and G.I. line in park SV at 
opposite FC 79 Shivaji Enclave Hort. Division 1 321900.00 1 25.08.2014 10.09.2014

Under 
tendering 
process

2 D/O hort. Work in SV /Park at opposite FC-79 Shivaji 
Enclave Hort. Division 1 607600.00 3 25.08.2014 24.11.2014

Under 
tendering 
process

3
C/O pathway & pump house in park SV at opposite FC 
79 Shivaji Enclave Hort. Division 1 500000.00 3 10.09.2014 09.12.2014

estimate under 
process

4 D/O Hort. Work in park /SV at block K Nardan camp 
Lal Kaun Hort. Division 1 27350.00 0.5 25.08.2014 10.09.2014

Under 
tendering 
process

5
C/O Pump House (02 Nos.) in Park at block 17 & 18  
Trilokpuri Hort. Division 1 213550.00 2

Work 
completed

Work 
completed

1670400.00

Remarks

Name of the Scheme :- EIUS

DELHI URBAN SHELTER IMPROVEMENT BOARD
GOVT. OF NCT OF DELHI

OFFICE OF THE DY.DIR.(HORT.)

ACTION PLAN 2014-15 (PLAN SCHEME)

Probable date of Completion period 
( in months)S.No. Name of the Work

Justification of 
the work

Quantum of 
work No./Unit

Estimated cost 
(Rs. in lakhs)



Name of the Branch:- Horticulture Division

Start Completion
1 2 3 4 5 6 7 8

1
C/O Pump house and Pathway in SV Park Bharat nagarHort. Division 1 703481.00 3 under award

2 D/O Hort. Work  in SV /Park at Bharat nagar Hort. Division 1 346224.00 3 under award

3
D/O Hort work in SV/Park at Gandhi camp No.01 near 
Okhla railway station Hort. Division 1 57554.00 2 ……. 20.08.2014Yet to be start

4
D/O Hort. Work in SV/Park at Harizan camp Chunna 
Bhatti Kirti nagar Hort. Division 1 229436.00 2 ……. 20.08.2014Yet to be start

5
D/O Hort. Work in SV 1 &2 Harizan camp chuna 
bhatti Kirti Nagar Hort. Division 1 137091.00 2 ……. 20.08.2014Yet to be start

6
D/O Hort. Work in Indira cmap sunlingt colony No..02 
Hari nagar Ashram Hort. Division 1 66790.00 2 ……. 20.08.2014Yet to be start

7
Removal of malba form SV/Park at back side of double 
storey BVK at manav Kalyan Camp Kalkaji Hort. Division 1 79534.00 1 21.06.2014 20.07.2014Yet to be start

8 Removal of malba from SV park at Bharat nagar Hort. Division 1 489908.00 1 20.06.2014 20.07.2014
work 

completed

9
D/O Hort. Work in SV/Park at JJC block H,G,I Labour 
Colony Sultanpuri Hort. Division 1 67963.00 2 ……. 30.08.2014Yet to be start

10
Providing tubewell bor and GI line network in park/SV 
a Bharat nagar Hort. Division 1 215633.00 2 ……. 14.08.2014Yet to be start

11
D/O Hort. Work in SV/park at JJ Cluster indira camp 
No. 04 near Kerela School Vikaspuri Hort. Division 1 213200.00 1 25.08.2014 24.09.2014

Under 
tendering 
process

12
D/O hort. Work in SV /Park at block-12 Back side of 
election vetor ID card office Tilak Nagar Hort. Division 1 130400.00 2 25.08.2014 24.10.2014

Under 
tendering 
process

ACTION PLAN 2014-15 (PLAN SCHEME)

Name of the Scheme :- Shishu Vatika

S.No. Name of the Work
Justification of 

the work
Quantum of 

work No./Unit
Estimated cost 
(Rs. in lakhs)

Completion period 
( in months)

Probable date of 
Remarks



13
Supply of tree guard at Madipur Nuresry Hort. Division 1 436650.00 1 25.08.2014 24.09.2014

Under 
tendering 
process

14
Supply of material good earth, gober manure, 
Polyethen begs, Earthen & RCC pots, dunlop pipe for 
day to day maintance of Nursery at Madipur Hort. Division 1 384900.00 1 25.08.2014 24.09.2014

Under 
tendering 
process

15
D/O Hort. Work in SV/Park at JJ Cluster Kusumpur 
Pahadi Vasant Vihar Hort. Division 1 308450.00 2 25.08.2014 24.10.2014

Under 
tendering 
process

16
D/O Hort. Work in SV/Park at Motilal Nehur camp 
JNU Hort. Division 1 454100.00 2 25.08.2014 24.10.2014

Under 
tendering 
process

17 D/O Hort. Work in SV/Park at Gali No. 5 East 
Sagarpur in front of MCD Primenry School Hort. Division 1 83550.00 1 25.08.2014 24.09.2014

Under 
tendering 
process

18 D/O Hort. Work in SV/Park at Arjun Camp Mahipul 
Pur Hort. Division 1 196700.00 2 25.08.2014 24.10.2014

Under 
tendering 
process

19
D/O Hort. Work in SV at JJ Cluster near JSC 
Kusumpur pahari Vasant Vihar Hort. Division 1 197800.00 2 25.08.2014 24.10.2014

Under 
tendering 
process

20
Repair of pathway in SV at JJ Cluster Kusum pur 
Pahari Vasant Viahr Hort. Division 1 198750.00 2 20.09.2014 19.11.2014

Estimate & 
T.S. Perpaired

21 D/O Hort. Work in Park/SV at Ph-II block -B near 
ladies bath room Nangloi Hort. Division 1 800000.00 2 20.10.2014 19.01.2015

Estimate & 
T.S. Perpaired

22 C/O pump house and pathway in sv/park at Ph-II block 
b near Ladies bath room Nangloi Hort. Division 1 650000.00 2 20.09.2014 19.11.2014

Estimate & 
T.S. Perpaired

23
Boring and G.I. line network in SV/Parkat Ph-II near 
ladies bath room Nangloi Hort. Division 1 350000.00 2 20.09.2014 19.11.2014

Estimate & 
T.S. Perpaired



24
D/O Hort. Work in SV/ Park at Bheem nagar behind 
Nangloi bus depot Hort. Division 1 100000.00 1 20.11.2014 19.12.2014

Estimate & 
T.S. Perpaired

25 D/O Hort. Work in SV /Park at Peera Garhi road 
Jwalapuri Hort. Division 1 100000.00 1 20.11.2014 19.12.2014

Estimate & 
T.S. Perpaired

26 D/O Hort. Work in SV/Park at Silai Kendra Ramesh 
nagar Hort. Division 1 200000.00 2 20.11.2014 19.01.2015

Estimate & 
T.S. Perpaired

27

D/O Hort. Work and maintance for plants supply of  
water tanker for 3 months in SV park at Junapur Bhim 
basti Hort. Division 1 800000.00 3 20.11.2014 19.02.2015

Estimate & 
T.S. Perpaired

28 Repair of pathway in SV/Park at Junapur Bhim basti Hort. Division 1 300000.00 2 20.11.2014 19.01.2015
Estimate & 

T.S. Perpaired

29 D/O Hort. Work in SV/Park at Bapu camp Mandi 
Pahari Hort. Division 1 80000.00 1 20.11.2014 19.12.2014

Estimate & 
T.S. Perpaired

30 D/O Hort. Work in SV/Park at Sanjay camp Dakshin 
puri Hort. Division 1 900000.00 3 20.12.2014 19.03.2015

Estimate & 
T.S. Perpaired

31
C/O pump house and pathway in SV/park at Sanjay 
camp Dakshin puri Hort. Division 1 600000.00 2 20.11.2014 19.01.2015

Estimate & 
T.S. Perpaired

32
Providing boring and G.I. network in parks/SV at 
Sanjay camp Dakshinpuri Hort. Division 1 375000.00 2 20.11.2014 19.01.2015

Estimate & 
T.S. Perpaired

33 D/O Hort. Work in 2nos SV/park at JJC Ramdev Ka 
Dera Rajokari Hort. Division 1 800000.00 3 20.12.2014 19.03.2015

Estimate & 
T.S. Perpaired

11053114.00



Name of the Branch:- Horticulture Division

Start Completion
1 2 3 4 5 6 7 8

Supply of potted plant at different JSC under the 
Jurisdiction of DUSIB (Zone-I) during period upto 
31.03.2015 Hort. Division 1 370000.00 2014-15 20.09.2014 31.03.2015

Estimate & 
T.S. Perpaired

ACTION PLAN 2014-15 (PLAN SCHEME)

Name of the Scheme :- JSC

S.No. Name of the Work
Justification of 

the work
Quantum of 

work No./Unit
Estimated cost 
(Rs. in lakhs)

Completion period 
( in months)

Probable date of 
Remarks



Name of the Branch:- Horticulture Division

Start Completion
1 2 3 4 5 6 7 8

Supply of potted plant at different JSC under the 
Jurisdiction of DUSIB (Zone-I) during period upto 
31.03.2015 Hort. Division 1 199950.00 1 20.09.2014 19.10.2014

Estimate & 
T.S. Perpaired

Name of the Branch:- Horticulture Division

Start Completion
1 2 3 4 5 6 7 8

1
C/O 1060 No. (G +4) five storeyed EWS housing for 
slum dwellers at site No. A-3 Sultanpuri Hort. Division 3 1500000.00

estimate 
perpaired site 

not clear

S.No.

ACTION PLAN 2014-15 (PLAN SCHEME)

Name of the Scheme :- JUNNRM

Name of the Work
Justification of 

the work
Quantum of 

work No./Unit
Estimated cost 
(Rs. in lakhs)

Completion period 
( in months)

Probable date of 
Remarks

ACTION PLAN 2014-15 (PLAN SCHEME)

Name of the Scheme :- Night Shelter

S.No. Name of the Work
Justification of 

the work
Quantum of 

work No./Unit
Estimated cost 
(Rs. in lakhs)

Completion period 
( in months)

Probable date of 
Remarks


