Through E-mail; &
Hard copy through Dak

DELHI URBAN SHELTER IMPROVEMENT BOARD
OFFICE OF THE CHIEF ENGINEER-I

SHIVAII PLACE, RAJA GARDEN, NEW DELHI-110027

No. (e I{busi)yoss( D) [t g @zmyﬁ "2 Dated: 08.08.2013
To,

Sh. R.K. Srivastava, IAS
Secretary- Urban Development,
Govt. of NCT of Delhi,

Urban Development Department,
9" Level, ‘C’ Wing,

Delhi Secretariat, 1.P. Estate,
New Delhi-110002

E-mail: psud@nic.in

Sub:- Relevant informatien regarding execution of projects under
MLALAD Scheme im a prescribed form for the year 2012-13 in
respect of Zomne-1.

Ref: D.O. No. F.18(Q256)/A/UD/Plg./2012 dated 29.07.2013 addressed fo
Sh. Amar Nath, IAS, CEOQ (DUSEB).

Sir,

Enclosed please find herewith the information/reports of works under
MLALAD Scheme in respect of the following MLAs:-

| S.No. Name of MLA Name & No. of Assembly |
Constituency
1. | Sh. Jai Kishan Sultanpur Majara (10)
2. Sh. Sat Prakash Rana | Bijwasan (36)
3. | Dr. Yoganand Shastri Mehrauli (45)
4. | Smt. Barkha Singh R.K. Puram (44) |
5. | Sh. Arvinder Singh Lovely Deoli (47)
| 6. | Sh. Ram Singh Netaji Badarpur (53) :
7. | Sh. Chaudhary Prem Singh Ambedkar Nagar (48) |
| 8. | Dr. Narender Nath Shahadara (62) }

Signages have been reported to be installed.

Encl:- 13 Sheets

With regards,
Chie
* _Copy to:-
1. PS to CEO (DUSIB) for the information of CEO.
2; Director (IT) with the request to get the information as per the enclosed

nnexures posted on the departmental website.
- Office copy.
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OFFICE OF THE EXECUTIVE ENGINEER C-3
DELHI URBAN SHELTER IMPROVEMENT BOARD
GOVT. OF NCT, DELHI

Details of Works executed under MLA LAD Scheme for the for year 2012-13

Ason 6.8.13

Div. |ward| AC No| Name of Total Amount Executin Details of the Total Amount| Date of | Date of |Name of| Total Remarks
MLA  |Alocated |Released [Spent Balance|g Agency Developmework Sanctioned(to | Beginning [ Completi| the | Amount |/Present Status
recommended by the | be givenfor | ofthe | on of the jContract| Spent of Waorks
MILA & approved(to be current work work or
given for current financial year)
financial year)
2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
C-3 10 Sh, Jai 67.50 59.21 4221 17.00 | DUSIB INOW :- MLA LAD 67.50 03.03.12 | 12.06.13 | M/s 42.21 Work
Kishan FUND . GNCTD Durga Completed.
SH .z- Construction of Const.
Community Hall at Block Co.
-2 Sultanpuri.
EE C-3
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] DELI URBAN SHELTER IMPROVEMENT BOARD a.

{ '
‘&\ GOYT. Of NCT OFDELH| L g‘[_l?j%: @Dﬂ 4\/ /\afell

'
A\ Ao 3;52:5 OF THE EXECUTIVE ENGINEER i NOE . 7’7}
g,\\') { NO: W41 SHERCOIVI20131D. Vil G I Datew " Datedy 513 1 5\// et

! . i L] O Chief KD’“F 7
Subject:-installhtion of sign board indicating list of works exdcuted under MLA LAD Scheme in each asgq#fy@o?stltuency under MLALAD scheme in dach empbly
constituency For the year 2012-13,

Ref:-(1)F.188(256)/A/UD/Plg./2012/725-740 dated 17.4.2013 {2} R-851/CE-1 6t 26.4.13 (3) R-1776/SE- dt. 8.5.13

S. |Div |Wa |A.C [Name [Total Mt.,ixecuting Details of the Development| Total |Date of|Date of Name of|Total [Present Status of|Remarks
' \ ‘ ! amt. s '
allocated release/ ’ Sanctio '
Y ned (To Y
" work recommended by ,the| ' b complet Jamt,
e
spent and
given ...
. |No rd |. |of L i beginning y
] o ! lfor '
balance year wise t
MLA and approved(to be given corren ion  of] Spent(L
financia
( Rs in lacs) * 1vear)
Rsin
3 No [No [MLA agency for current financial year) lacs) |of work |Work [Contractor acs) Work
12 3 [4 |5 +]6 7 8 ¢ 3 |10 11 12 13 14 15 ¢
I |c-4 |144{36 |[sh. Allodated=4.90 M/S Hind [MLALAD FUND:Providiug & 4,90 16312 | 1512 M/S Hind 4.37 WORK &
Sat Releases 4.0 laying in the approach path
Parka constuction of culvert at Arjun COMPLETED &
sh  [Spent=4.37 Camp Mabipal Pur(AL-33 (1
Rana |Balance=0.53 Const. Co. [12 ) Const. Co. BILL FINALISED
2 |C-4 114136 |Sh, |Allocated-24.40 M8 MLALAD FUND:Providing &| 24.40 | 18.12 |3.11.12 M/S DURGA| 24.39 WORK
S8t peleases 2440 DURGA |12¥ng RMC ON main approach| . . 2
. Parka 4 [from plat No. 93 to 11§ of] > 1 COMPLETED & |
sh [Spent=2439 CONST- village Bamnauli (AL-17 12.13 i ;
’ Rana_|Balance=0.01 co. |} ! CONST, CO. BILL FINALISED
3 [C4 [144(36 [sh. |Allocated=5.27 SH, MLALAD FUND:Construction| 5.27 26.1.12 | 4712 SH. 1.7 , WORK
38 Release= 5.27 : of meeting and resting place for CbMPLETED &
Parka RAJNEESH RAINEESH
' h Svent=2,57 ‘ sr. citrizen in park at Secior-8| ¢+ | BILL YET TO BE
Rana |Balance=2.70 OBERQOI |Vasant Kunj(AL-17 11-12) OBEROI FINALISED
b" - . Al
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S
C-4 [142]36 [sh. [Allocated=13.08 i SH.  [MLALAD FUND:Constmiction 1‘3.08 9.7.12" [31.10.12 SH. 4 1[.43 WORK
: dary  wal d ’
/! 52 lRelease=  13.08| Nargsy [f  bownday  wall an NARESH
5?/‘, s |Parka * 4 creantation plateform in the i { COMPLETEDR &
. ; ]
o =11, M j
sh RRERtALAd P Shamshan Ghat at  village Fobnk
Rana |Balance=1.65 GUPTA _ [Napgal Devat(AL-11 12-13 ) L GUPTA BILL FINALISED
C.d 14136 |[Sh. Allocated=9.07 M/S SPNU MLA-LAD FUND :-Construction| 9.07 %0.2.12 26.3.13 [M/S  SONU|NIL Work completed
dax of phirni road at village
Release=  9,07| ¢ Bharthal(Site  changed to| ! 1
Parka Construction of approach road f .
Iy h Spent=NIL 4|t 20 point colony of village 1 i
] i 4 Shahbad Mohmad pur.}aL-20 4 s
Rana |[Balance=9.07 CONST. CO, |11-12) CONST. CO. bill yet to finalised
C-4 M41(36 |Sh, Allocated=10.67R SH.  ‘[MLALAD FUND:P/L RMC on 10.67 | 19.4.12 [20.5.12 SH. 10.05 WORK
. L] )
3t olease=  10.67 main approach road from plot ;
Parka RAJNEESI RAJNEESH COMPLETED &
sh Spent=10.05 No. 197 to 203 at Village
Rana |Balance=0.62 OBEROI ‘Rsmnauli(A[.» 24 11-12 ) OBEROL BILL FINALISED
C-4 (144|136 (Sh. Allocated=5.31 SHL. MLALAD FUND:Construction| §.31 30732 [9.11.12 SH. 290 WORK
St petease= 531 of meeting and resting place for COMPLETED &
Parka
Lk Spent=2.90 ) sr. citrizen in park at C-6 Vasant ' BILL YET TO BE
Ranz [Balance=2.41 R.P.SINGH |Kunj (AL- 19 12-13 ) R.P.SINGH FINALISED
C-4 |172)45 (pr.  |Allocated=5.24 SH. MLA LAD Fund:Construction| 5.24 05.03.12 |07.05.12 SH. 5.22 WORK
Yoga of Boundary wall of Panchayat
Reli = .24 :
RS 228 NARESH Ghar & P/L Cement Concrete in NARESH
Nand 2 [ % ¢ COMPLETED &
J ) Spent=5.22 KUMAR front of -Panchayat Ghar 4n 1IC . KUMAR 4
- [Shastr Baba Ram. Dev Ka Dera - o ¢
i Balance=0,02 GUPTA Rajokari (AL- 37 11-12 ) GUPTA BILL FINALISED
C-4 172 4$'Dr‘ Allocated=9.43 SH. MLALAD FUND:P/L  CC| 943 09.05.12 |30.06.12 SH. 8.91 WORK K
Y082 |pelease=  9.43] NARESH pavement in approach road of NARESH
Nand COMPLETED &
f Shastr[5PENt=8.91 KUMAR  [JJC Kewal Krishan Check Post ' KUMAR ) ]
i Balance=0.52 GUPTA_ |Rajokari.(AL - 3 12-13) GUPTA BILL FINALISED

Cenndy, —
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10 C-4 1169145 [Dr. Allocated=9.68 SH. MLALAD  FUND:PL  CC 9.68 | 09.05.12 [50.06.12 ‘SH. | 9.42 WORK
Y082 |poleases y 9.68l NARESH pavement in lanes of Harijan| ! NARESH, '
) Nend | °~ )| : I COMBLETED &
Shastr|SPeNt=9.42 KUMAR "|Basti  Phase-Il  of village KUMAR
i Balance=0.26 GUPTA _ [Katwaria Sarai.(AL-4 12-13) GUPTA " BILL FINALISED
11|C-a (172145 |Or, Allocatqi=8.72 SH. MLA LAD FUND:PIJ. RMC| 8.72 [11.05.12 31.7.12 SH.' 8.37 WORK
Yoga Release= 8.7 from Harijan Basti t& Shamshan ‘ s
Nand RAINEESH ! RAINEESH COMPLETED & '
Shastr|SPent=8.37 ) Ghat at village Rajokari. (AI: <7
i Balance=0.35 OBERO[ 12-13) . OBEROI , BILL FINALISED
12 |C-4 172{45 |Dr. Allocdted=8.05 SH. MLALAD  FUND:P/L kota| 8.05 [23.05.12 19.09.12 SH. 6.83 WORK §
Vogi stone flooring & washed stone
Release= '8.05 grit  plaster  in Dhiram ¢
Nand RAJNEESH {sthal/Barat  Ghar in vilfage RAJINEESH COMPLETED &
o Spent=6.83 Katwaria Sarai.(Site change to
. C.Hall Rajokari JIC )(AL-9, 12- J
i Balance=1.22 OBERO! |13) OBERO! BILL FINALJSED
139C-4 (172145 [Dr, Allocated=9.36 SH. MLALAD FUND::PrOViding & 936 | 06.07.12 [2908.12 SH. 8.66 WORK !
Yoga sen Laylr-lg C.C pavement ovetr
gy [ o RAINEESH |°teiorated approach road from © | RANEESH COMPLETED &
. |Spentadics JC Kholi wala Baba to Kholi ¢
Shastr wala Mandic Rajokari. (AL- 3
i Balance=0.70 OBERQI [12-13 ) OBEROI BILL FINALISED
14 |c-4 (172|a5 |or. Allocated=9.50 SH. MLALAD  FUND:P/L CC| 9.50 |03.09.12(15.11.12 SH, 8.65 WORK
Yoga S salied !)avement & storm water dr.'.a‘ms
Nand RAINEESH([™  Masoodpur —  Harijan RAINEESH COMPLETED &
, Spent=8.65 ¢ Bastln.(Snc change to JIC Baba . )
. [Shastr ; Ram Qev Ka Dera Rajokari)(AL| P g i
i Balance=0.85 OBEROI |14 12.13 ) OBERO] BILL FINALISED
15 |c-4 |172(a5 [or, Allocated=9.62 SH. MLALAD FUND:P/L  CC 9.62 [06.07.12 | 26.9.12 SH. 9.51 * WORK
Yoga Ipeleases 9.62| NARESH (pavement Katcha road opposite] NARESH i
Nand & . , | COMPLETED &
|Shastr|SPeENt=8.51 KUMAR  |Smriti Van Sector A Gate No 7 KUMAR
i Balance=0.11 GUPTA  |Kishan Garh(AL- 15 12-13 ) GUPTA BILL FINALISED

1 1 . .
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FG C-4 [172(45 (Dr. Allocated=5.87 SH. MLALAD Fund:-P/L Y| 567 | 20802 j26.11.12 SH. 561 WORK \
4 =
i Yoga Pavements from Bus Stand
Release= 567 4 3 s
L Harijan Basti upto existing
Nand § |RAINEESH ) ; RAINEESH ] COMPLETED &
' N Spent=5‘61 | RMC of approach road&o Kholi ) i | L
Shastr wala: baba Mandir of Village
i Balance=0.06 , OBERO!I {Rajokari(AL- 24 12-13 ) OBEROI |, BILL FINALISED
17 |C-4 |172(45 |(Dr. AIIocited=9.66 SH. MLA LAD Fund: Pr?viding CC| 92.66 |11.09.12]6.12.12 S‘I. 3.84 WORK |
Y083 |petease=9.66 Pavement on ,pafking lots at { { !
Nand 4 COMPLETED & U
Shastr|SPent=28.84 pocket -D -4, Vasant Kunj(AL-
i Balance=Q.82 R.P.SINGH {26 12-13 ) . R.P.SINGH BILL FINALISED
18 c-4 [172]a5 [or.  [alldcated=9.51 M/SREK [MLA LAD Fuld: P/L CC| 9.51 [i4.0912 (06,1212 MSRK | 732 | Work completed g
Y083 |pelease= 9.51 Pavement on parking lots at
Nand ¢ 2 "
Shastr Spent=7.32 pocket -D-3, Vasant Kudj{AL- !
i Balance=2.19 CONST. 25 12-13 ) CONST. bill yel to finalised
19 [C-4 |172|45 |Or. Allocated=9.66 M/S MLALAD Fund:P/L. 5 CC| 966 |[20.12.12 [14.01.13(M/S RAJE§H 719 Work completed
Y082 |Rolease= 9.66 Pavement of Shani Bazar Road s
Nand RAJESH
Shastr Spent=7.19 near Ishwar Housc at village
o i Balance=2.47 CONST. |Rajokari(AL-31 12-13) d CONST. bill yet to finalised
20 |C-a |172]|45 |Dr Allocated=9.41Rel | M/S ROBIN|MLALAD*  Fund:P/L CC| 941 [01.12.12 [31.1242 M{SROBIN | 7.93 | Work completed & |*
Yoga | oo 9.41 Pavement of Shani Bazar Road
Nand from Adhunik Dhalai Udyog to
Shastr SREALSEAS Luthra factory chowk at village
i Balance=1.48 CONST. |Rajokari{Al-32 12-13) CONST. bill finalised
21 {C-4 |171|a5 [Dr. |Allocated=9.95 M/S MLALAD Fund:P/L , CC| 9935 |03.11.12 [I8.0i.13( M/SGUPTA | 6.10 Work completed
1] -~ - .
« |Y9B2 |pelease=  9.95|* pavement from dairy No 0] to .
Nand GUPTA .
Shastr|SPent=6.10 . 08 at Masoodpur dairy at s -
i Balance=3.85 BROS. |Vasant Kunj.(AL-34 12-13) BROS. bill yet to finalised
22 |C-4 (17145 |Dr. Allocated=9.60 , M/S MLALAD Fund:P/L CG| 960 |03.11.12 |[19.01.13| M/SGUPTA | 377 Work completed
Y082 |gelease= 9.60 pavement from dairy No 09 to
Nand GUPTA ,
Shastr[oPeNt=5.77 15 at Masoodpur daify at 2
i Balance=3.83 BROS. |Vasant Kunj.(AL-35 12-13) BROS. bill yet to finalised
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23 |c-4 [172]45 [or.  [Allocated=9.66 M/SDP [MLALAD  Fund:P/LY  CC[ 9.66 [0112.12[31.01.13] M/SDP | 852 | Work completed ‘
Yoga Pavement of Shani Bazar Road
' . _— Release= 9.66 ' from Rzj Paints & Hardware to| 4 ! ' ] ¢ '
an : G 3
Spent=8.52 Vishal' Yadav building material
Shastr y supplier at village Rajokari(AL- ) p
i Balance=1.14 4 | CONST. [40 12-13 ) \ CONST. ‘ bill yet to finalised
24 1C-4 1172145 [Dr.  [|Allocated=9.47 " [SH. MLALAD  Fund:P/L  CC| 947 |29.11.12 |07.02.13 SH. 741 | Work completed &
: {
YOB2 pelease= 9.47 Pavement of Shani Bazar Road !
Nand RAINEESH 3 RAINEESH
Y Shastr[SPent=7.41 4 to T point to farm house i
i Balance=2.06" OBEROI Rajokari (AL-43 12-13 ) * OBEROI bill finalised
25 |C-4 [172]|45 |Dr.  [Allocated=4.96 SH. MLA LAD FUND: Provding &| 4.96 | 01.01.13 |14.02.13 SH. 4.57 | Work completed &
b YOga |pelease=  4.96 ‘. laying c.c.pavement on "
Nand RAINEESH |approach road of village kishan RAJNEESH
Shast[Pent=4.57 Garh near pond.(AL- 48 12-
3 i Balance=0.39 JLOBEROI [13) A OBERQI bill finalised
26 1C-4 172145 |Dr.  [|Allocated=9.44 SH. MLA - LAD - FUND, 9.44 | 16.01.13 |21.02.13 SH. 8.66 |Work completed &
* Providing and ‘lalying cement ;
Yoga o) . g ying N
! Release= 9.44) NARESH | 00 oe pavement on parking NARESH
& Spent=8.66 KUMAR |lots near exit gate at ;.x)ckels 6 ' KUMAR
astr ‘ Sector-D Vasant Kunj(AL- 50 . '
i alance=0.78 GUPTA [12-13 ) GUPTA bill finalised
27 |C-4 172145 [Dr.  |Allocated=9.90 SH. MLA LAD FUND:Providing| 990 |07.01.13|21.02.13 SH. 742 | Work completed &
Yoga Halpaces 9.90 NARESH and [aying Cement Concrete NARESH
Nand pavement  on deteriorated
f Shastr[>PeN1=742 'KUMAR road near market gate D-If | RUMAR
i ' |Balance=2.48 GUPTA. |Vasant Kunj(AL- 52 12-13 ) 5 .. GUPTA bill ufinalised | ',
28 |C-4 |171)|45 |Or. |Allocated=9.83 SH.,  |MLA-LAD-FUND: Providing| 9.83 |07.01.13 [21.02.13 SH. 7.28 , WORK
Y P ™ o
o0ga o — 9.83 NARES’H and laying cement concrete ‘ NARESH
- Nand ’ pavement on parking lots near , COMPLETED &
t=7.28 K
Shastr wPEl UMAR entry gate at pocket 6 Sector-D, UMAR
i Balance=2.55 'GUPTA _[Vasant Kunj(AL-53 12-13 ) | ° GUPTA. ‘| BILL FINALISED.
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29 [c-4” 72145 |Dr.  |Allocated=9.90 SH. MLA-LAD FUND :-Providing] 9.90 | 09.02.13 213.13 SH. 6.76 WORK [
Yoga Release= 9.90 and laying CC pavement and COMPLETED &
! Nand RAINEESH " ) prses ol @ 1 RAJNEESH ' . \
Yshastr|SPent=6.76 drain iff Harijan Basti Rajokari. (] BILL YET TO BE \
i Balance=3.14 OBEROI [(AL- 56 12-13) OBEROI FINALISED.
30 [C-4 1172145 |Dr.  |allocated=9.90 M{S MLA-LAD FUND :-Providing[ 9.90 o i o M/S NIL Work yet to be l
' 4 3, ry ‘ ‘
Yoga Alagiim 9.90 and laying CC pavement gn f |
Nand 1 Bhardwaj [deteriorated roads nears saj Bhardwaj
Spent=Nil ¢ ;
Shastr - apparments  Village Kishan -
i Balance=9.90 ) | Alssociates. |Garh(AL-65 12-13) s A Associates. |4 ° stated ’
31 (C-4 [172{45 |Dr. |Allocated=5.92 SH. MLA-LAD FUND :-Providing] 592 |22.02.12 In SH. 3.88 In Progress ‘
Yoga - { and laying CC pavement Near| ¢ 1
4 Release= 5.92| °, ) ; ? A -
Nand RAJNEESH |[Mandir at Holy chowk and lanes RAINEESH
Shastr ARent=3.48 near [ohmor house in Village
y i Balance=2.04 OBEROI [Rajokari.(AL-64 12-13) > Progress| OBERQI y
32 (4 [171]45 |or.  [Allocated=9.78 SH MLA-LAD FUND :-Providing] 9.78 | 18313 | __ |SHNARESH| NIL In Progress ;
Yoga i 9.78| NARESH and laying CC pavement on
Nand |4 approach road: to Shamshan -KUMAR '
Shastr [>Pent=Nil KUMAR Ghat at Masood pur Vasant : !
i Balance=9.78 GUPTA _|Kunj(AL-77 12-13 ) GUPTA '
33 |C-4 (172145 [Dr. |Allocated=9.28 M/S MLA-LAD FUND :-Providing| 9.28 | 15.12.12 22.0L.13|M/S RAJESH| 7.58 | Work completed \
Yoga Relagses 9.28 and laying CC pavement on
Nand RAJESH |parking lots of pocket -¢ sector h
 [Shastr[?Pent=7.58 A Vasant Kunj(AL- 30 12-13
i s |Balance=1.70 CONST. [y + : | CONST. | bill yet to finalised |
34 |C-4 [172145 |Dr. |Alocated=8.60 M/S  *| MLA-LAD FUND -Providing| 8.60 | 15.12.12 [21.01.13|M/S RAJESH| 7.01 Work completed * }
: Yoga Relagees 8.60 ~ |and laying CC pavement on 5 y 5
Nand RAJESH [parking lots of pocket -B sector
. Shastr[>Pent= 7.01 + |A Vasant Kunj(AL- 29 12-12 ' ' ‘|
$ i Balance=1.56 CONSY. |) $ CONST. bill et to finalised
- . 4 4 C@\A B .
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C-4,1172(45 |Dr.  [Allocated=9.93 SH. 4 | MLA-LAD FUND :-Providing] 9.93 | 09,02.131 21.3.13 SH. 670 | Workcompleted
YO8 lpclease=  9.93| DEVENDE [*d laving CC pavement on DEVENDER
" Nand dcté;ioratcd roads near gate no. " "
Shastr|*PeNt=6.70 RKUMBR 3 Blask <51 Visant. Kunj(AL: KUMAR
i Balance=3,23 SHARMA |60 12-13 ) ] SHARMA bill yet to finalised
. . 1 4
) v
SE-11 EEC-4
Copy to :_
1.EQtoCE-1 i ”
2. AAD
3. D/Man 4 A
4. Office Copy(Sign Board MLA Report 2011-12 & 2012-13) o\
EEC-4
3 ‘ 4




Detais of Woks executed under MLA LAD Scheme for The for year 2012-13

DELHI URBAN SHELTER IMPROVEMENT BOARD
GOVT. OF N.C.T. OF DELHI )
OFFICE OF THE EXECUTIVE ENGINEER C-5

Lzo/

S.No | Division [ Ward | AC No [ Name of Total Amount (in lacs) Executing Details of the Totai Amount| Date of | Date of [Name ofthe|] Total Remarks /Present
MLA  [Allocated |Released Spent [Balance | Agency | Developmework |Sanctioned{to Beginning | Completi| Contractor | Amount Status of Works
recommended by | be given for |of the work] on of the Spent
the MLA & current waork
approved(to be |financial year)
given for current {in lacs)
financial year)
1 2 3 4 5 7 8 9 10 11 12 13 14 15 16 17
1 C-5 167 44 Smt. 8.50 Nil 6.50 DUSIB |Cfo Hall at JUC 6.50 - - - Nil The fund received in
Barkha Ambedkar Basti Division C-6 on
Singh West Block-1l, R.K. 061212 and the

Puram

work transferred to
C-5 on March 2013,
The work awarded
on 17.06.2013 and
the work s in

progress at present.

Executive Engineer C-5




Detais of Woks executed under MLA LAD Scheme for The for year 2012-13

/ ) 7If/c
I

S.No DIVISION |  ward AC No | Name of MLA Total Amount Executing | Details of the Developmework Total Amount Date of Date of |Name of thel Total Remarks
Allocated |Released [Spent Balance recommended by the MLA &
approved(to be given for < s !
current financial year) Sanctioned(to be given {Present
Beginning of [ Completion Amount
for current financial Status of
Agancy year) the work of the work | Contractor | Spent Works
1 2 3 4 5 6 7 8 9 10 11 12 13 14 13 16 17
St Barkha MLA-LAD-Fund SH:- Providing M/S Home
é C-5 44 Y .94 5.94 272 a.22 ousie weep tubewell at Mati Gaon_ 6.94 <4-01.13 WwiP Decorators 2.2 WIF
Singh 2 2
near Moti Bagh South Builders
Completed
Stz Barka MLA LAD-Fund $H:- Providing M/S Home but unspent
3 -6 44 s'i.‘gh 6.93 6.93 3.45 348 cuse desp tubewell at vasant Gaon 6.93 Q7.01.13 23.01.13 | Decorators 345 | balanceisto
) Vasant vihar, Builders be charged by
E-2
Cfa Hall and JIC Bhanwar Singh
Smt.
“ C6 44 e 'Barkha 8.06 DUSIE Camp near D- 8lock Vasant
Singh 3
vihar
Sh.
Sh. Arvinder Devender
b 7 15.12 15.12 2 | i .03. id wie
8 i g Singh Lovely 332 9 A2l Qusts /o Park in 1JC Sanjay Camp A1 158542 Wt Kumar
Dakshin Pusi Sharma 0
$h. Rarn Singh MLA-LAD-Fi - i /S Tush
6 cs Sreh | a0z | asoz | em | 283 DUSIB e mmlng ot 38.03 30.05.13 Wip [oTushar| .53 wip
Netaji Tubewell at Various Site at Const. Co.
1 53 Meofar Bund Gautampuri,
‘ i NLLA LAD Fund SH. C/O ¢/HALL M/S
7 6 48 Ch, Prem Singh 54.2 542 15.97 3823 DUSIB at F-Block Madan Gir JJ Colony 54.2 28.09.12 wip Phoenix 2506 wip
Dakshin puri Const. Co
MLA LAD Fund SH: Covering of sh
x 3 S.W drains with precast RCC. :
Sh. Ram h dit
3 6 53 Nmﬁ'"“ 9.05 2.05 8359 0.16 DUSIR  |Slabin the SRS Colony at Molar 5.05 081212 | 150512 0::::;” 289 | Completed
! Bund Ph-l Gautam Puri
Sharma

Cante. —



1187

10

C6

53

Sh. Ram Singh
Netagi

2,82

2.82

2.85

-0.03

pusie

MLA LAD Fund SH: Covering of
5.\ drains with precast RCC
Slab in the SRS Colon: Maolar
Bund Ph-ll Gautam Puri

282

26.07.12

16.08.12

M/S Gaur
censt. Co

282

Completed

11

co

33

5h. Ram Singh
Netaji

1457

14.57

DUSIB

MLA LAD SH: Providing and
laying Gl pipe water supply line
hydrents in ph-Il melar 8und
SRS colony {Balance portion
Gautam puri

14.97

01,0512

31.07.12

Sh. Ajay
Kumar
Gupta

Completed




p.

f)etzfi!ls of Works executed under MLA L.AD Scheme for the year 2012-13

,'!7/c,

Amt, in lacs
S.No. | Division Ward AC No. |Name of MLA Total Amount Executi| Details of the [ Total amount| Date of Date of (Name of the]  Total Remarks/
Allocated | Released Spent Balance ng |Develop t work tioned (to| Beginning | Completio | Contractor| Amount Present
Ageney [ recommended by | be given for of the n of the Spent Status of
the MLA & current work work Works
approved (to be financial
given for current year)
financial year)
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17
; Dev. of Hort. Work ; "
| P i A 10.83 1083 | 970896.00 112 | DUSIB lin Park at A block 09.10201229.12.2012| MSRan2 | 0040600 |  Work
Division Nath 4 & Const. Co. Complete
Old Seemapuri
Providing tube well
Hort. Dr.Narender bore and Gl linc in M!S Chetan Work
2 3 3. 4386.00 3 ) 092 ) 2 386.
2 Division 6 Nath 33 3 2143 1.16 DUSIB park at A-block Old 12.09.2012| 8.102012 Enterprises 214386.00 Complete
Seemapuri
Const. of RCC
Hort, Dr.Narender - Shade (Chhatri) in M/S Rana Work
3 4 ¥ 5 i B S .09, 012 554383, 5
2 Division 62 Nath o % 41( 2338300 9:36 DUSIE park at A block Old L Const. Co. P38 Complete
Seemapuri
Work
Complete
Const. Of Pump n :
A | LS8 g [Ditiarender 224 224 140680.00 | 083 | DUSIB [House inold 20.092012]25.11.2012| MSRA | 14068000 | Fi0
Division Nath 3 Const. Co. Payment
Secmapuri
yet 1o be
made)
Three years
Hort. Dr.Narender maintenance of park M/S Ancia Work in
E 3 g [DUSIB vaeassa ==t 1 TTsEaa ] o
2 Division e Nath Liia Ly ot BUSIE at A block, Old Bros, Progress
Seemapuri
Contd. —

-



nejc

Dev, of Hort. work . " e
a o B e fopeader 19 119 | 95476400 | 235 | DUSIB [in parkat H block 10.12.2012 | 03.03.2013 | 31 KIWEY gguni00 [ WO
Division Nath A 3§ Pal Singh - amplete
Old Seemapuri
Hort Dr.Narender :(I)(::z::zg(::“l)::: ::x:l WS ey Wark
7 e 62 0 3.66 3.66 250442.00 116 DUSIB 12.09.2012{05.10.2012|  Kumar 250442.00 | .
Division Nath park at 1 block Old Complete
S § Gupta
Seemapurl
Const. of RCC
Haort. Dr.Narender ~ Shade {Chhatri) in M/S Rana Work
- ¥ 4 1 . } 09.2 12 i
8 Division 62 Nath 6.41 641 542470.00 0.99 DUSIB park at H block Old 13.09.2012 [ 19.12.2012 Bt Co. 542470.00 Complete
Seemapuri
Supply of RCC MS
g |i Het gy bl 226 396 | e S5 [DusipPosVimAm 02.03.2013 16.032013| Phoenix | ...... o
Division Nath rest in park, Old Complete
2 3 Const.
Seemapuri
Three year
Hort, Dr.Narender .1, |maintenance of park M/S Pooja Work in
4 ¥ (2 (e ! IS ¢
10 Division 62 Nath 1448 ta4s g DU at H block Old Builder Progress
Seemapuri
75.97 75.97 3628021.00 | 3968979.00 3628021.00
_Dy.Dir.(Hort.)



