

**DELHI URBAN SHELTER IMPROVEMENT BOARD
GOVT OF NCT OF DELHI
PLANNING & MONITORING, DIVISION
PUNARWAS BHAWAN, ITO, NEW DELHI**

No.PM/1810/P-33/DUSIB/2013-14/D-186

Dated: 11.06.2019

To,

Shri P.R Gupta,
COO-MS/SSS,
Mission Swaraj/Samajik Suvidha Sangam,
Govt. of NCT of Delhi,
1st Floor, B-Block, Vikas Bhawan-II, Civil Lines,
Delhi-110054.

Sub : Regarding submission of Annual Action Plan 2019-20.

Sir,

This has reference to your letter No.F.13 (107)MD/SSS/MPR/19-20/44 dated 04.06.19, wherein the requisite information on point G, Annexure X and Y under NULM for Annual Action Plan 2019-20 has been sought in compliance of Director , Ministry of Housing and Urban Affairs Govt. of India, letter No.F.No O-16016/1/2017-UPA 1/EFS-9017641 dated 24.04.2019.

In this regard the requisite information on point G, Annexure X and Y are enclosed herewith. During F.Y 2019-20, there is no proposal for construction of New Shelter and refurbishment of old shelters, because work of construction of 02 new shelter homes and refurbishment of existing 13 Night shelters under NULM already taken during 2017-18 are yet to be completed/finalized due to non-receipt of requisite funds from Mission swaraj inspite of repeated request. The Contractors engaged for said work have stopped the work due to non settlement of their dues.

Mission Swaraj had released Rs.3.00 Cr in July 2017 and Rs.2.00 Cr in May 2018. Since then one year have passed, but no fund released from your end so far. Due to lack of fund, the aforesaid works have held up. DUSIB has provided all requisite information and documents as sought by Mission Swaraj/Samajik Suvidha Sangam, but it appears that Mission Swaraj/Samajik Suvidha Sangam is reluctant to release the fund. This issue was raised in the last meeting of the Supreme Court Monitoring Committee held on 29.05.2019 at 04:00 P.M. in the Conference Hall, 3rd Floor, India Habitat Centre, New Delhi, wherein an assurance was given that Rs.4.00 Cr will be released in 10 days, but no fund released by Mission Swaraj till date. Further against Rs.5.00 Cr released by Mission Swaraj/Samajik Suvidha Sangam, an amount of Rs.5.51 crs had already been incurred upto 31st August, 2018. Funds to the tune of Rs.8.17 Cr (As per detail given in form G) are more required to complete and finalize pending works.

It is therefore, once again requested to release the fund immediately.

Encl : As above

Yours faithfully,

H.S. Nanra
11.6.19
(H.S Nanra)
Director (P & M)

Copy to :-

1. Pr. Secretary, Urban Development Deptt. Govt of Delhi, 9th Level Delhi Secretariat, New Delhi.
2. Pr. Secretary (Revenue), GNCTD, 5, Sham Nath Marg, Delhi for information pl.
3. Shir Bipin Rai, Member Expert, DUSIB for kind information pl.
4. CE (Coordination) for information pl.
5. Chief Engineer (Electrical/Night Shelter) for information pl
6. Director (Night Shelter). DUSIB of information pl.
7. PS to CEO, DUSIB for information of the later pl.
8. PS to Member (Finance) for information of the later pl.
9. Office Copy

H.S. Nanra
11.6.19
Director (P & M)