

DELHI URBAN SHELTER IMPROVEMENT BOARD
GOVT. OF NCT OF DELHI
OFFICE OF DIRECTOR (SUR)
ROOM NO. 45 PUNARWAS BHAWAN, I.P. ESTATE, NEW DELHI-110002.

No. 2/DUSIB/Dir/Land/Geotag/1/D- 1272

Date: 04/07/2022

To,

Director (Land)	<input checked="" type="checkbox"/> Director (System)
Chief Engineer (Co-ordination)	Architect (Town Planning Branch)

Subject: Geo referencing of DUSIB properties-Regarding.

Sir,

I am to invite your reference to the minutes of meeting dated 27.06.22 and the direction of Chief Secretary, Delhi conveyed by CEO, DUSIB regarding geo tagging and geo referencing of all the DUSIB properties. In this regard, a timeline schedule has been drawn and is forwarded to you for ready reference and developing your action plan. I am also to invite your reference to the input required by GSDL vide their letter dated 01.07.22 (copy enclosed) for updating the details of DUSIB properties on GSDL network, the same are listed below:-

1. Site plan/layout plan of the assets.
2. Geo co-ordinates of the assets.
3. Details of assets MIS information in tabular forms (soft copy).
4. Khasra no. of the land and landuse details.

Accordingly, you are requested to provide the detailed inputs as per the branches identified in the timeline drawn in this regard. It is once again requested that the timeline schedule should be strictly adhered, so as not to create any delays in accomplishing the assigned task.


4/7/22
Director (Land)

Copy for information to:-

1. PS to CEO
2. PS to Member(A)

Diary No. 494 DCSYD
Date 4/7/22
Computer Division (DUSIB)
Govt. of NCT of Delhi

Time lines for submission of data in respect of DUSIB Assets to GSDL for Geo Tagging and Geo Referencing

Project Name	Project Duration	Project Start Date	Project End Date
GSDL Mapping of DUSIB Assets	17	02 July 2022	19 July 2022

Task ID	Task Description	Task Duration	Start Date	End Date
1	Preparation of Khasra details of areas covered in each Scheme (Land Branch)	4	02 July 2022	06 July 2022
2	Preparation of Lay Out Plans (TP Branch)	2	03 July 2022	05 July 2022
3	Soft Copies of Site Plans (System Branch)	1	06 July 2022	07 July 2022
3	Gathering Geo-Coordinates (Engineering Branch)	7	07 July 2022	14 July 2022
4	Details of Assets in Tabular form (Systems Branch)	2	15 July 2022	17 July 2022
5	Submission of Data to GSDL	1	18 July 2022	19 July 2022

Note:

- *a Budget Provision and Bills to be processed by Finance and files to be processed by IT/Systems Branch) formalities to be processed by IT/Systems
- *b Future maintenance and related files to be processed by Systems Branch
- *c All GSDL Data to be held by Systems Branch